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UNITED STATES OF AMERICA

FEDERAL ENERGY REGULATORY COMMISSION

Before Commissioners:  Joseph T. Kelliher, Chairman;
                                        Suedeen G. Kelly, Marc Spitzer,
                                        Philip D. Moeller, and Jon Wellinghoff.

Metro Hydroelectric Company, LLC Project No. 12484-002

ORDER DENYING REHEARING

(Issued October 18, 2007)

1. Metro Hydroelectric Company, LLC (Metro Hydro) filed a request for rehearing 
of the June 14, 2007 letter order terminating the Integrated Licensing Process (ILP) for 
the Metro Hydroelectric Project, proposed to be located on the Cuyahoga River in the 
Gorge Metro Park in Summit County, Ohio.1  The Director, Office of Energy Projects,
terminated the ILP for the Metro Project, without prejudice, because Metro Hydro was 
unable to conduct certain pre-license-application studies. For the reasons discussed 
below, we are denying rehearing.

Background  

2. Metro Hydro proposes to restore electrical generation at the existing Ohio Edison 
Gorge Dam, which is owned by FirstEnergy Corporation (FirstEnergy).2 Proposed new 
project facilities and components include a powerhouse, turbines, penstock, extended 
access road, and transmission lines.  The proposed project will have a total capacity of 

1 The park is managed by Metro Parks Serving Summit County (Metro Parks), 
which was established in 1921 as a separate political subdivision of the State of Ohio. 
Today, it manages nearly 9,000 acres, including 13 developed parks, six conservation 
areas, and more than 120 miles of trails.

2 FirstEnergy is a diversified energy company headquartered in Akron, Ohio.  Its 
subsidiaries and affiliates are involved in the generation, transmission, and distribution of 
electricity, as well as energy management and other energy-related services. 
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2.4 megawatts (MW) and a net annual generation of between 10,000 and 12,000 MW 
hours.

3. In 1929, FirstEnergy’s predecessor in interest, the Northern Ohio Power and Light 
Company, transferred 144.47 acres of land to the Akron Metropolitan Park District, but 
reserved certain rights to use the property, including the river and its embankments.  This 
property, along with approximately ten additional contiguous acres, is now the Gorge 
Metro Park.  On September 9, 2004, Ohio Edison Company (one of FirstEnergy’s 
operating companies) granted to Metro Hydro an easement for the investigation and 
potential development of hydroelectric power at the dam. 

4. On March 15, 2005, Commission staff issued a three-year preliminary permit to 
Metro Hydro to study the feasibility of the project.3 On May 5, 2005, Metro Hydro 
initiated an ILP for its project by filing a Notice of Intent to file a license application 
(NOI) and a Pre-Application Document (PAD).4  On October 13, 2005, as revised on 
February 8, 2006, Metro Hydro filed its proposed plan for studies that needed to be done 
in order to prepare a license application.  Commission staff reviewed Metro Hydro’s 
study proposal and issued a study plan determination on March 9, 2006, approving Metro 
Hydro’s revised study plan with certain modifications. 

5. The approved plan identified eight study areas:  (1) Aesthetic (visual, noise, odors) 
Impacts; (2) Recreation and Socioeconomics; (3) Protected Plants and Wetlands; 
(4) Grading, Geotechnical, Slope Stability and Erosion Evaluation; (5) Cultural 
Resources; (6) Indiana Bat/Bald Eagle; (7) Aquatic Life/Use Attainment, Water Quality 
and Minimum Flows; and (8) Combined Sewer Overflow Impacts. Each of the studies 
included a schedule for gathering the necessary data and completing the study.  All the 
studies except one were to be completed in 2006.  The Recreation and Socioeconomic 
Study would be finished by early 2007.5

3 Metro Hydroelectric Company, LLC, 110 FERC ¶ 62,260 (2005).

4 The process is set forth in 18 C.F.R. Part 5 (2007).

5 Most of the studies would take between three and six months to complete.  For 
the Aesthetic Impact Study, it would take four months to complete the visual and noise 
studies and six months to complete the odor study.  The park user survey portion of the 
Recreation and Socioeconomic Study was to take place in spring 2006, the recreational 
boating instream flow study was to be completed in three months, and the socioeconomic 
study was to be completed in early spring 2007.  The Protected Plant and Wetland Study 
was to be initiated in July 2006 and completed in four months.  The Grading, 

(continued)
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6. To date, Metro Hydro has completed the visual and odor portions of the Aesthetics 
Study and the wetland survey portion of the Protected Plant and Wetland Study.  No 
other studies have been done.  Metro Parks Serving Summit County (Metro Parks), which 
manages Gorge Metro Park, opposes the project.  It claims that Metro Hydro lacks 
authority to develop the project on park property, and has denied Metro Hydro access to 
the Gorge Park property.

7. On June 14, 2007, the Director issued a letter terminating the ILP for the Metro 
Project without prejudice. The letter explained that Metro Parks’ continuing refusal 
(from May 1, 2006) to grant Metro Hydro access to the park prevented Metro Hydro from 
conducting studies according to the prescribed schedule. The letter further explained 
that, if Metro Hydro is able to gain access to the site, it may file a notice of intent and 
preliminary application document and request waivers for those studies that have been 
completed, so that it may take advantage of the work that it has already done.

8. On June 28, 2007, Metro Hydro requested that the Director reconsider his decision 
to terminate the ILP.  Metro Hydro argued that it was diligently pursuing a license, had 
not failed to meet any applicable requirements, and intended to meet all future deadlines 
and requirements under the Commission’s ILP. On July 11, 2007, the Director declined 
to reconsider his decision, explaining that:

The decision to terminate the ILP was based on the inarguable fact that, 
regardless of fault, Metro Hydro has not been able to follow the prescribed 
process plan and schedule.  According to the process plan, the required 
studies were to be conducted during the spring/summer of 2006.  Metro 
Hydro’s March 9, 2007 initial study report indicated that the majority of the 
required studies were either not initiated or had to be halted due to the 
access issue.  Although the ILP contemplates a second study season if 
needed, nothing in the record indicates that Metro Hydro will be able to 
access the project site in order for studies to commence this summer.

Geotechnical, Slope Stability and Erosion Evaluation Study was to be initiated in late 
winter 2006 and completed in four months with a final work product completed in fall 
2006.  The Cultural Resources Survey was to be performed in spring and summer 2006 
and completed in fall 2006.  The Indiana Bat Study was scheduled to have a field survey 
in spring 2006, a mist-netting survey in May through August 2006, with final results in 
September 2006.  The Aquatic Life/Use Attainment, Water Quality and Minimum Flow 
Study was to be initiated in late winter 2006 and completed in late 2006.  The Combined 
Sewer Overflow Impact Evaluation was to be completed in summer 2006.
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9. On July 16, 2007, Metro Hydro filed a request for rehearing of the termination of 
its ILP.  

Discussion

A.  Study Schedule Deadlines

10. Metro Hydro asserts that it has met every deadline in the process plan and 
schedule for all pre-application activity, which it submitted with its NOI and PAD in May 
2005.6 Metro Hydro states that the process plan provides for a second study season in the 
spring/summer of 2007, and termination of the ILP before those deadlines had passed 
was therefore premature.  We reject this argument.

11. Section 5.15(a) of our regulations requires the applicant to “gather information and 
conduct studies as provided for in the approved study plan and schedule.”7 As explained 
above, the required studies were to be conducted in the spring/summer of 2006, with all 
but one being completed by the end of 2006.8  Instead, Metro Hydro’s March 9, 2007 
initial study report indicated that the majority of the required studies either had not been 
initiated or had to be halted due to the access issue.

12. Metro Hydro further asserts that its March 9, 2007 filing requested modifications
to the study plan schedule to delay the studies until the spring/summer of 2007 and 
extend the deadline for completing the studies until March 2008, the end of the second 
study season.  It asserts that these modifications were deemed approved pursuant to 
section 5.15(c)(7) of the regulations because no participant or Commission staff filed a 
disagreement with the modification request within 30 days.9

13. The March 9, 2007 study plan progress report provided a summary of study plan 
actions.  The only request for a plan modification was to remove the Grading, 
Geotechnical and Slope Stability and Erosion Potential Study Plan from the final plan 

6 Rehearing Request at 7.

7 18 C.F.R. § 5.15(a) (2007).

8 See n. 6, supra.

9 18 C.F.R. § 5.15(c)(7) (2007).
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determination and move those activities to a post licensing.10 With respect to all other 
studies, Metro Hydro made no request to modify the schedules.

14. Moreover, even assuming that Metro Hydro requested, and was granted, a study 
schedule modification to delay the studies until the second study season, it would not 
have been able to meet the extended deadline.  In order to meet the March 2008 deadline 
for the results of a second study season, most of the studies would need to have been 
conducted in the spring/summer of 2007.  Yet, at the time the Director terminated the ILP 
in June 2007, there was no indication that Metro Hydro had initiated any of the spring 
2007 studies, or was any closer to resolving the site access issue.  It is now fall 2007, and 
Metro Hydro still has not been able to access the project site.  Indeed, in an August 31, 
2007 filing summarizing its progress, Metro Hydro itself acknowledges that it is not 
planning to conduct the required studies until 2008:  “[it] will continue the court case 
against [Metro Parks] … and begin planning for an additional study season in the spring, 
summer and fall of 2008 when access is allowed by a positive court decision.”     

15. The ILP was designed to create efficiencies by integrating a potential license 
applicant’s pre-filing consultation with the Commission’s scoping pursuant to the 
National Environmental Policy Act.11  The ILP provides discrete time frames for 
studying a proposed project and developing a license application.  The ILP includes 
increased assistance by Commission staff during the development of the license 
application, increased public participation in pre-filing consultation, development by the 
applicant of a Commission-approved study plan, opportunities for better coordination 
between the Commission’s processes and those of federal and state agencies and Indian 
tribes, encouragement of informal resolution of study disagreements and issuance of 
public schedules.12

16. The Director’s decision to terminate the ILP was based on the fact that, regardless 
of fault, Metro Hydro has not been able to follow the prescribed process plan and 
schedule, and it is not clear whether, or when, it may be able to do so.  We find that, in 

10 See March 9, 2007 filing at 3.  Under the ILP regulations, a proposed 
amendment is deemed approved if no participant or the Commission files a disagreement 
within 30 days.  18 C.F.R. § 5.15(c)(7) (2007).  On March 16, 2007, Metro Parks filed in 
opposition to the modification request.

11 42 U.S.C. § 432, et seq. (2000).

12  See Hydroelectric Licensing Under the Federal Power Act, Order No. 2002, 68 
Fed. Reg. 51,121(August 25, 2003), FERC Stats. & Regs., Regulations Preambles 2001-
2005 ¶ 31,150 (2003).
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these circumstances, it was reasonable for the Director to terminate the ILP.  As the 
Director explained, this termination is without prejudice.  If Metro Hydro is able to gain 
access to the site, it may file a notice of intent and preliminary application document and 
request waivers for those studies that have been completed.  Moreover, as noted in the 
Director’s July 11, 2007 letter, our determination here is made regardless of fault.  It is 
simply not an efficient use of our limited resources to keep our staff working on an ILP
proceeding that is not moving forward. 

B.  Prior Notice Not Required

17. Metro Hydro asserts that its ILP may not be terminated without prior notice of 
probable termination or other notice and opportunity for hearing. In support of its 
argument, Metro Hydro cites to Commission regulations that require notice (of either 30 
or 90 days) to a licensee before its license can be terminated for failure to commence 
project construction13 and asserts that such notice requirements should apply equally to 
license application proceedings (and we presume Metro Hydro would argue to ILP 
proceedings as well).  We disagree. The regulations to which Metro Hydro cites 
implement section 13 of the Federal Power Act,14 which requires notice to a licensee 
before its license is terminated for failure to commence project construction by the 
statutory deadline.  

18. The Commission has broad discretion to structure its proceedings and to choose 
the procedures used to acquire relevant information.  Here, no purpose would be served 
by prior notice of the Director’s action.  The record contains sufficient information on 
which to make a decision, and there are no material issues of fact in dispute.  The 
Director’s letter terminating the ILP gave notice to Metro Hydro, and Metro Hydro was 
given sufficient opportunity to respond to the termination letter through our rehearing 
process.

C.  Request to Extend Study Schedule or Hold ILP in Abeyance

19. Metro Hydro asserts that good cause exists to extend the study schedule or hold 
the ILP in abeyance.  We disagree.  Under the circumstances of this proceeding, there is 
no likelihood of a prompt resolution of the property rights issue, which is prohibiting 
Metro Hydro from accessing the site to perform the studies needed to prepare a license 
application.  The ILP has strict timetables, and extending these deadlines or holding the 

13 See 18 C.F.R. §§ 6.3 and 375.308(f)(1) (2007). 

14 16 U.S.C. § 806 (2000).
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ILP in abeyance for an unknown period is not in the public interest.  The Director 
terminated the ILP without prejudice and Metro Hydro may re-apply for the ILP when 
the validity of the easement is determined.  In any event, the studies at issue here will be 
necessary for the Commission to make an informed decision on the merits of any license 
application.

The Commission orders:

(A)  The request for rehearing filed by Metro Hydroelectric Company, LLC, on 
July 16, 2007, is denied. 

(B)  The request for an extension of time, or in the alternative, to hold the 
proceeding in abeyance, filed by Metro Hydroelectric Company, LLC is denied.  

By the Commission.

( S E A L )

                                                      Nathaniel J. Davis, Sr.,
                                                   Acting Deputy Secretary.
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